City of Georgetown, Kentucky — Empire Pencil Company CleantplF

History of the Property

= Vacant until the pencil factory building was
constructed, circa 1946

» Pencil manufacturing 1946-1980s

= Building remodeled, used as a police station from
1996 to 2006

= Call Center was constructed in 2001, southwest
section of the Property

» Former police station building is currently vacant,
Call Center still active
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Previous Studies Completed

= Site Check Sampling Report prepared by Air Soil &
Water Consulting and Testing Laboratories, Inc.
(ASW) in March 2006

» Phase | Environmental Site Assessments (ESA)
prepared by Kentucky Department of Waste
Management in October 2007

» Phase Il ESA prepared by Kentucky Department of
Waste Management in June 2008
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What cleanup actions
are necessary?

= Asbestos Abatement Completed (April 2010)

» E-Waste Removal Completed (2,762 Ibs in March
2010)

» Planned Soil Sampling of the Subsurface (May
2010)

= |f Clean, Proceed with Demolition

= Plan for Universal Waste Removal (done at the time
of demolition)

= Demolition of the building with maximum recycling
= Plan for recycling of electrical switchgear and any

structural metal
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What is the intended |
use of the property? —g

= No committed end use at this
time

= Know that ideas for end use
require demolition

= Create a clean site that could
provide the most options for
development

= Plan - Site will be backfilled,

graded and seeded until
development occurs
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Next steps - |
What is the ABCA? g

= Analysis of Brownfield Cleanup Alternatives (ABCA)
+ Option 1 — Demolition with no recycling ($200-250K)*
+ Option 2 — Demolition with recycling ($120-150K)*
» Option 3 — Cleanup of contaminants and partial demolition
($75-100K)*
= Specification for Demolition will request “green
recycling options” - structural metal, concrete

* Rough cost estimates prior to bid
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Planned Schedule of
Remaining Activities

= Supplemental Soil Sampling — May 2010

= ABCA completed and draft made available to the
public and U.S. EPA —May 31, 2010

= U.S. EPA review of ABCA — June 1- 30, 2010
= Demolition specifications and bid — July 1, 2010
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Public Participation

» Fact sheet available:

= Information repository has been established at the
City Engineer’s office

= ABCA will be made available to the public for a 30-

day public comment period, followed by a public
meeting (expected in June 2010)

= Public is encouraged to submit comments or
questions to the City Engineer
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Questions?

Mr. Eric Larson, City Engineer

City of Georgetown
100 North Court Street
Georgetown, KY 40324

Phone: (502) 863-9855
Fax: (502) 863-7813
Email: eric.larson@georgetownky.qgov
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